



Grutness Overview




Key aspects

- Extension to the existing pier structure with appropriate fendering (length to be determined)
- Modification and extension of existing rock armour to the north of the pier
- Installation of linkspan on sheltered side of the existing pier
- Dredging of vessel manoeuvring area
- Surfacing of marshalling area
- Upgrade to waiting/toilet facilities


Grutness – Construction Sequence



1 - Pier Construction Spring - Autumn 2024



2 - Linkspan Construction Spring - Autumn 2025



3. Dredging Spring - Autumn 2025



Indicative Timeline

Grutness – Ground Investigations



Key aspects

- 1 No. Land-based Borehole – Spring 2023 (indicative)
- 6 No. Marine Boreholes – Spring 2023 (indicative)
- All borehole positions to be finalised

